

CHANGE
ORDER

Distribution to:
OWNER _____
ARCHITECT _____
CONTRACTOR _____
FIELD _____
OTHER _____

ITEM # 18-0025

PROJECT:
(name/address) **Bus Shelters Phase II Installation**
CIP #665A

CHANGE ORDER NUMBER: One
INITIATION DATE: June 28, 2017

TO (CONTRACTOR):
H.O. Construction, Inc.
PO Box 9468
Albuquerque, New Mexico 87119

ARCHITECT'S PROJECT NO.:
N/A

CONTRACT FOR: Bus Shelter Phase II Installation

CONTRACT DATE: June 28, 2017

You are directed to make the following changes in this Contract:

1) CO #1- Extend Contract through June 30, 2018

\$ 0

Not valid until signed by both the Owner and Architect

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time

The original (Contract Sum) (Guaranteed Maximum Cost) was	\$287,028.13
Net change by previously authorized Change Orders	\$ -0-
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was	\$287,028.13
The (Contract Sum) (Guaranteed Maximum Cost) will be (increased) (decreased) (unchanged) by this Change Order	\$ 0
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order will be	\$287,028.13

The Contract Time will be (increased) (decreased) (unchanged) by 180 days.

The Date Of Substantial Completion as of the date of this Change Order therefore is June 30, 2018

N/A

ADDRESS

BY: _____

DATE: _____

H.O. Construction, Inc.
CONTRACTOR

ADDRESS
PO Box 9468
Albuquerque, New Mexico 87119

BY: _____

DATE: 12-26-17

APPROVED:

City participation in the cost of this work is contingent upon additions. City funds made available by a modified project agreement if necessary.

[Signature] 12/26/17
City Manager DATE

[Signature] 12/26/17
Finance Director DATE

[Signature] 12/26/17
Public Works Director DATE

[Signature] 12/26/17
Yolanda Y. Vigil City Clerk DATE

[Signature] 12/26/17
City Attorney DATE