

ITEM # 18-0038

CHANGE ORDER

for:

PRV #12 Replacement Project BID # 17/14B CIP # 3053

TO: Sub Surface Contracting, Inc.
27-A Paseo De River
Santa Fe, NM 87507

Change Order #: 1
Date: 12/18/2017

You are hereby directed to make the following changes in this contract:

1. Increase contract time by 60 days to 2/28/18	\$	-
---	----	---

The work covered by this order shall be performed under the same terms and conditions as that which is included in the original Contract

Original Contract Sum (including gross receipts tax).....	\$	336,559.35
Net Change by Previous Change Orders	\$	-
Contract sum will be Increased by this Change Order	\$	-
New Contract Sum including this Change Order	\$	336,559.35

Please review, sign and return all copies of this change order as soon as possible for final approval.

CHANGES APPROVED:

Contractor:

By: [Signature]
Title: VP
Date: 1/8/18
NM Taxation & Revenue CRS No. 02-104256-000
City of Santa Fe Business Reg. No. 17-00046991

Owner: City of Santa Fe

Waste Water Division Engineer

By: [Signature]

Interim Public Utilities Director

By: [Signature]

Finance Director

By: Benny D Casper for Adam Johnson

City Attorney

By: MDM

Date: 1/12/18

Date: 1/12/18

Date: 12/28/17

Date: 12/20/17

City Manager

By: [Signature]

Date: 01/02/2018

City Clerk

By: Geranda y Nigil

Date: 1-16-18