

CITY OF SANTA FE
ENGINEERING DIVISION
PROJECT CHANGE ORDER #7

ITEM # 18-0076

TO: GM Emulsion, LLC
5935 Agua Fria St
Santa Fe, NM 87507

Change Order No. 4

Project No.: CIP #460D

Project Name: East Alameda Pedestrian Improvement Project

You are authorized to make a change in the above contract as follows:

INCREASE:

Extended Quantities \$ -
(See back of form for breakdown)

Additional Items - not part of original proposal \$ -
(See back of form for breakdown)

REDUCTION:

Reduced Quantities \$ -
(See back of sheet for breakdown)

Liquidated Damages \$ -

Minor Pavement Payment Withheld \$ (3,684.14)

SUBTOTAL \$ (3,684.14)
NMGRT 8.3125% \$ (306.24)
TOTAL CHANGE ORDER \$ (3,990.38)

JUSTIFICATION:

After evaluation of the minor paving material the PM determined a an overall price adjustment of -\$3,684.14 plus -\$306.24 (NMGRT) for a total of -\$3990.38 based on section 416.3.1.2.1.1 in the 2014 NMDOT Standard Specifications for Highway and Bridge Construction.

Contract Time Adjustments:

No time extensions are being requested

All other provisions of the original contract and of the contract bond, including those related to the time, manner and scope of work and payment shall continue unaltered. This document constitutes a binding contractual amendment to the above parent contract, although it is mutually understood that the quantities and total costs herein are estimates only.

Contractor GM Emulsion, LLC.

Title Project Manager

By 

Date 1/11/18

Recommended 1/10/2018

Recommended 1/16/2018

Recommended 1/23/2018

Recommended 01/24/2018

Recommended 1/18/2018

Attest 1-26-2018

ROADWAY & DRAINAGE ENGINEERING DIVISION DIRECTOR

PUBLIC WORKS DEPARTMENT DIRECTOR


FINANCE DEPARTMENT DIRECTOR


MAYOR OR CITY MANAGER


CITY ATTORNEY

CITY CLERK













am

