

**CHANGE  
ORDER**

Distribution to:

OWNER X  
ENGINEER X  
CONTRACTOR X  
USER REP. X

**ITEM #** 18-0350

**PROJECT:**

**Ft. Marcy HVAC**

**Equipment Replacement**

**CHANGE ORDER NUMBER: ONE (1)**

**INITIATION DATE: 05/04/2018**

**TO (CONTRACTOR):**

**B&D Industries, Inc.**

**9720 Bell Av. SE**

**Albuquerque, New Mexico 87123**

**C.I.P. PROJECT NO. 518B**

**ENGINEER'S PROJECT NO.: 15009**

**CONTRACT FOR: Construction Services**

**CONTRACT DATE: 01/22/2018**

You are directed to make the following changes in this Contract #18-0043:

- 1) Changes described in the attached Price Proposal dated 05/03/2018, inclusive of NMGR. See Price Proposal for details:

- A. ACM Test #1 - \$1,475.53
- B. ACM Test #2 - \$623.73
- C. CDU1 Conduit - \$5,529.12
- D. Gym HVAC Mezzanine lintel installation - \$10,957.57
- E. ACM Test #3 - 641.98
- F. AHU1 Combustion Air - \$3,861.63
- G. Time Extension (rental costs) - \$5,405.69
- H. Replace main building electrical feeder - \$16,609.36
- I. Replace Weight Room ceiling - \$9173.05 (NOT ACCEPTED)

Not valid until signed by the Owner and Engineer.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time  
City participation in the cost of this work is contingent upon additions. City funds made available by a modified project agreement if necessary.

The original Contract Sum was	\$696,821.52
Net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$696,821.52
The Contract Sum will be (increased/decreased) by this Change Order	\$ 45,152.03
The new Contract Sum including this Change Order will be	\$741,973.55.

The Contract Time will be increased by forty two (42) days.

The Date Of Substantial Completion as of the date of this Change Order therefore is August 27, 2018.

Total percentage (%) of change to date: 6.5%

CHANGE ORDER #1: CIP #518B, Ft. Marcy HVAC Equipment Remodeling, Page 2

APPROVED:

Michael Fiedel / MFE Engineering B+D Industries Inc.  
ENGINEER CONTRACTOR

1222 Luisa, Ste B 9720 Bell Ave SE  
ADDRESS Santa Fe, NM 87505 ADDRESS Albuquerque, NM 87123

BY: Michael Fiedel BY: [Signature]

DATE: May 25, 2018 DATE: 5/25/18

[Signature] [Signature]  
City Clerk Date 5/29/18

[Signature] [Signature]  
City Manager Date 5/29/2018

[Signature] [Signature]  
Finance Director Date 5/16/18

[Signature] [Signature]  
Public Works Dept. Director Date 5/16

[Signature] [Signature]  
City Attorney Date

[Signature] [Signature]  
Facilities Division Director Date 5.16.18

## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
Phone: (505) 299-4464  
(866) 315-8349  
Fax: (505) 298-2114

## BRANCH OFFICES

## NEW MEXICO

101 DP Rd  
Los Alamos, NM 87544  
Phone: (505) 661-8336  
Fax: (505) 661-8337

## TEXAS

2118 E. 8th St  
Odessa, TX 79762  
Phone: (432) 653-5178  
Fax: (432) 653-5179

3928 Business Park Dr  
Amarillo, TX 79110  
Phone: (806) 367-8041  
Fax: (505) 298-2114

## ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
Phone: (480) 632-4002  
Fax: (505) 298-2114

## NEW YORK

15 Wood Rd. Space 100  
Round Lake, NY 12151  
Phone: (518) 400-7412  
Fax: (518) 400-7415

May 3<sup>rd</sup>, 2018

Jason M. Kluck  
Facilities Division Project Administrator  
[JmKluck@SantaFeNM.gov](mailto:JmKluck@SantaFeNM.gov)  
(505) 955-5937

Re: Change Order #1 Summary

Mr. Kluck,

Below you will find a summary of the proposed change orders.

### \*Pricing Breakdown\*

Change Order A- ACM Test #1	\$ 1,475.53
Change Order B- ACM Test #2	\$ 623.73
Change Order C- CDU1 Conduit	\$ 5,529.12
Change Order D- Lintal Install	\$ 10,957.57
Change Order E- ACM Test #3	\$ 641.98
Change Order F- AHU1 Combustion Air	\$ 3,861.63
Change Order G- Time Extension	\$ 5,405.69
Change Order H- New Feeders	\$ 16,609.36
Change Order I- Ceiling (weight room Only)	\$ 9,173.05

**Total: \$ 54,325.08**

**Scope:** B&D shall provide the following services: Please see scope for each CO on each corresponding sheet.

#### **Exclusions:**

- Exterior or interior work not included in the above scope / Correcting existing code violations
- Temporary HVAC, Plumbing, Power, Lighting or Facilities, UEC Charges/ engineering
- Submittals / Engineering / Load calculations / Surveying / Shop Drawings
- Any other major components not identified in the above scope or attached document
- Any and all cost associated with unforeseen site conditions or delays not caused by B&D Industries
- Demo of old pool unit/Install of Pool Unit


#### **Assumptions:**

- B&D will have full unrestricted access to work area during this scope
- After Hours and weekend work will be performed during the project
- Ceilings can be left open from work the night before
- All existing utilities and services will accommodate the new install
- Old pool unit will remain in place- B&D will not demo

Please contact me should you have questions or concerns. Best Regards,

Jay Espindola  
Project Manager

Quote No: 05.03.18





**Industries, Inc.**

*Whatever it takes.*

## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

[jay@banddindustries.com](mailto:jay@banddindustries.com)

505-453-7043 (cell)

*This cost proposal is valid for 30 days following issuance by B&D Industries, Inc. If the proposal is accepted after 30 days, B&D reserves the right to revise the price in accordance with commodity pricing changes including, but not limited to, copper, conduit and steel materials. If awarded, B&D reserves the right to review all contract documents associated with the project.*

## BRANCH OFFICES

### NEW MEXICO

101 DP Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

### TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr.  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

### ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

### NEW YORK

15 Wood Rd, Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415



[www.banddindustries.com](http://www.banddindustries.com)

## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

## NEW MEXICO

101 DP Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

## TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

## ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

## NEW YORK

15 Wood Rd. Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

April 18<sup>th</sup>, 2018

Quote No: 04.18.18.1

Jason M. Kluck  
Facilities Division Project Administrator  
[JmKluck@SantaFeNM.gov](mailto:JmKluck@SantaFeNM.gov)  
(505) 955-5937

Re: Fort Marcy Change Order-A (ACM Test #1)

Mr. Kluck,

Thank you for the opportunity to provide this quote.

<b>Subtotal:</b>	<b>\$ 1,334.03</b>
<b>Bond:</b>	<b>\$ 26.68</b>
<b>Tax @ 8.4375%</b>	<b>\$ 114.81</b>
<b>Total:</b>	<b>\$ 1,475.53</b>

### \*Pricing Breakdown\*

Mobilization	\$ 30.35
Coordination	\$ 496.00
Material	\$ 87.75
Equipment Rental	\$ 140.40
Havana Environmental Testing	\$ 475.15

### \*Markup Per Contract\*

Mobilization	22%	\$ 6.68
Coordination		
Material	22%	\$ 19.31
Equipment Rental	22%	\$ 30.89
Havana Environmental Testing	10%	\$ 47.52

**Scope:** B&D shall provide the following services: Provide material and scissor lift for Havana Environmental Testing. Mobilization hours and hours associated with supervision.

Havana shall provide the following services: Take (5) samples of "spray applied sound/fire proofing" from multi-purpose room ceiling.

#### Exclusions:

- Exterior or interior work not included in the above scope / Correcting existing code violations
- Temporary HVAC, Plumbing, Power, Lighting or Facilities, UEC Charges/ engineering
- Submittals / Engineering / Load calculations / Surveying / Shop Drawings
- Any other major components not identified in the above scope or attached document



## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

### NEW MEXICO

101 DF Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

### TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

### ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

### NEW YORK

15 Wood Rd, Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

- Any and all cost associated with unforeseen site conditions or delays not caused by B&D Industries
- Demo of old pool unit/Install of Pool Unit

#### Assumptions:

- B&D will have full unrestricted access to work area during this scope
- After Hours and weekend work will be performed during the project
- Ceilings can be left open from work the night before
- All existing utilities and services will accommodate the new install
- Old pool unit will remain in place- B&D will not demo

Please contact me should you have questions or concerns. Best Regards,

Jay Espindola  
Project Manager  
[jay@banddindustries.com](mailto:jay@banddindustries.com)  
505-453-7043 (cell)

*This cost proposal is valid for 30 days following issuance by B&D Industries, Inc. If the proposal is accepted after 30 days, B&D reserves the right to revise the price in accordance with commodity pricing changes including, but not limited to, copper, conduit and steel materials. If awarded, B&D reserves the right to review all contract documents associated with the project.*



[www.banddindustries.com](http://www.banddindustries.com)



## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

## NEW MEXICO

101 DFRd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

## TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr.  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

## ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

## NEW YORK

15 Wood Rd. Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

April 18<sup>th</sup>, 2018

Quote No: 04.18.18.2

Jason M. Kluck  
Facilities Division Project Administrator  
[JmKluck@SantaFeNM.gov](mailto:JmKluck@SantaFeNM.gov)  
(505) 955-5937

Re: Fort Marcy Change Order-B (ACM Test#2)

Mr. Kluck,

Thank you for the opportunity to provide this quote.

<b>Subtotal:</b>	<b>\$ 563.91</b>
<b>Bond:</b>	<b>\$ 11.28</b>
<b>Tax @ 8.4375%</b>	<b>\$ 48.53</b>
<b>Total:</b>	<b>\$ 623.73</b>

### \*Pricing Breakdown\*

Mobilization	\$ 14.55
Coordination	\$ 124.00
Havana Environmental Testing	\$ 383.78

### \*Markup Per Contract\*

Mobilization	22%	\$ 3.20
Coordination		
Havana Environmental Testing	10%	\$ 38.38

**Scope:** B&D shall provide the following services: Mobilization hours and hours associated with supervision.

Havana shall provide the following services: Take (2) samples of vermiculite from loft wall.

#### **Exclusions:**

- Exterior or interior work not included in the above scope / Correcting existing code violations
- Temporary HVAC, Plumbing, Power, Lighting or Facilities, UEC Charges/ engineering
- Submittals / Engineering / Load calculations / Surveying / Shop Drawings
- Any other major components not identified in the above scope or attached document
- Any and all cost associated with unforeseen site conditions or delays not caused by B&D Industries
- Demo of old pool unit/Install of Pool Unit

#### **Assumptions:**

- B&D will have full unrestricted access to work area during this scope
- After Hours and weekend work will be performed during the project
- Ceilings can be left open from work the night before
- All existing utilities and services will accommodate the new install
- Old pool unit will remain in place- B&D will not demo



[www.banddindustries.com](http://www.banddindustries.com)



## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

### NEW MEXICO

101 DP Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

### TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

### ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

### NEW YORK

15 Wood Rd. Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

Please contact me should you have questions or concerns. Best Regards,

Jay Espindola  
Project Manager  
[jay@banddindustries.com](mailto:jay@banddindustries.com)  
505-453-7043 (cell)

*This cost proposal is valid for 30 days following issuance by B&D Industries, Inc. If the proposal is accepted after 30 days, B&D reserves the right to revise the price in accordance with commodity pricing changes including, but not limited to, copper, conduit and steel materials. If awarded, B&D reserves the right to review all contract documents associated with the project.*



[www.banddindustries.com](http://www.banddindustries.com)



## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

## NEW MEXICO

101 DP Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

## TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr.  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

## ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

## NEW YORK

15 Wood Rd, Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

April 18<sup>th</sup>, 2018

Quote No: 04.18.18.3

Jason M. Kluck  
Facilities Division Project Administrator  
[JmKluck@SantaFeNM.gov](mailto:JmKluck@SantaFeNM.gov)  
(505) 955-5937

Re: Fort Marcy Change Order-C (CDU1 Electrical)

Mr. Kluck,

Thank you for the opportunity to provide this quote.

<b>Subtotal:</b>	<b>\$ 4,998.92</b>
<b>Bond:</b>	<b>\$ 99.98</b>
<b>Tax @ 8.4375%</b>	<b>\$ 430.22</b>
<b>Total:</b>	<b>\$ 5,529.12</b>

### \*Pricing Breakdown\*

Mobilization	\$ 84.19
Coordination	\$ 456.00
Journeyman Labor	\$ 1,710.00
Material	\$1,652.43
Equipment Rental	\$641.86

### \*Markup Per Contract\*

Mobilization	22%	\$18.52
Coordination		
Journeyman Labor		
Material	19%	\$313.96
Equipment Rental	19%	\$121.95

**Scope:** B&D shall provide the following services: Labor and material to run 1" Conduit and corresponding wire to the rooftop condensing unit.

#### **Exclusions:**

- Exterior or interior work not included in the above scope / Correcting existing code violations
- Temporary HVAC, Plumbing, Power, Lighting or Facilities, UEC Charges/ engineering
- Submittals / Engineering / Load calculations / Surveying / Shop Drawings
- Any other major components not identified in the above scope or attached document
- Any and all cost associated with unforeseen site conditions or delays not caused by B&D Industries
- Demo of old pool unit/Install of Pool Unit

#### **Assumptions:**

- B&D will have full unrestricted access to work area during this scope



[www.banddindustries.com](http://www.banddindustries.com)



## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

### NEW MEXICO

101 DP Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

### TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr.  
Amarillo, TX 79110  
**Phone:** (806) 367-8011  
**Fax:** (505) 298-2114

### ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

### NEW YORK

15 Wood Rd. Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

- After Hours and weekend work will be performed during the project
- Ceilings can be left open from work the night before
- All existing utilities and services will accommodate the new install
- Old pool unit will remain in place- B&D will not demo

Please contact me should you have questions or concerns. Best Regards,

Jay Espindola  
Project Manager  
[jay@banddindustries.com](mailto:jay@banddindustries.com)  
505-453-7043 (cell)

*This cost proposal is valid for 30 days following issuance by B&D Industries, Inc. If the proposal is accepted after 30 days, B&D reserves the right to revise the price in accordance with commodity pricing changes including, but not limited to, copper, conduit and steel materials. If awarded, B&D reserves the right to review all contract documents associated with the project.*



[www.banddindustries.com](http://www.banddindustries.com)

## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

## NEW MEXICO

101 DP Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

## TEXAS

2118 E. 8th St  
Odessa, TX 79767  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

## ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

## NEW YORK

15 Wood Rd. Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

April 18<sup>th</sup>, 2018

**Quote No: 04.18.18.4**

Jason M. Kluck  
Facilities Division Project Administrator  
[JmKluck@SantaFeNM.gov](mailto:JmKluck@SantaFeNM.gov)  
(505) 955-5937

Re: Fort Marcy Change Order- D (Lintel Install)

Mr. Kluck,

Thank you for the opportunity to provide this quote.

<b>Subtotal:</b>	<b>\$ 9,906.88</b>
<b>Bond:</b>	<b>\$ 198.14</b>
<b>Tax @ 8.4375%</b>	<b>\$ 852.61</b>
<b>Total:</b>	<b>\$ 10,957.57</b>

### \*Pricing Breakdown\*

Mobilization	\$ 225.39
Coordination	\$ 1,710.00
Subcontractor Lintel Install	\$ 7,335.05

### \*Markup Per Contract\*

Mobilization	22%	\$49.59
Coordination		
Subcontractor Lintel Install	8%	\$586.80

**Scope:** B&D shall provide the following services: Mobilization hours and hours associated with supervision.

Botone shall provide the following services: 8" X 4" X ½" steel lintel.

### **Exclusions:**

- Exterior or interior work not included in the above scope / Correcting existing code violations
- Temporary HVAC, Plumbing, Power, Lighting or Facilities, UEC Charges/ engineering
- Submittals / Engineering / Load calculations / Surveying / Shop Drawings
- Any other major components not identified in the above scope or attached document
- Any and all cost associated with unforeseen site conditions or delays not caused by B&D Industries
- Demo of old pool unit/Install of Pool Unit

### **Assumptions:**

- B&D will have full unrestricted access to work area during this scope
- After Hours and weekend work will be performed during the project
- Ceilings can be left open from work the night before
- All existing utilities and services will accommodate the new install



Whatever it takes.

## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

### NEW MEXICO

101 DP Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

### TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr.  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

### ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

### NEW YORK

15 Wood Rd, Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

- Old pool unit will remain in place- B&D will not demo

Please contact me should you have questions or concerns. Best Regards,

Jay Espindola  
Project Manager  
[jay@banddindustries.com](mailto:jay@banddindustries.com)  
505-453-7043 (cell)

*This cost proposal is valid for 30 days following issuance by B&D Industries, Inc. If the proposal is accepted after 30 days, B&D reserves the right to revise the price in accordance with commodity pricing changes including, but not limited to, copper, conduit and steel materials. If awarded, B&D reserves the right to review all contract documents associated with the project.*



[www.banddindustries.com](http://www.banddindustries.com)



## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

## NEW MEXICO

101 DP Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

## TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

## ARIZONA

3454 N. San Marcos Pl  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

## NEW YORK

15 Wood Rd, Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

April 18<sup>th</sup>, 2018

**Quote No: 04.18.18.5**

Jason M. Kluck  
Facilities Division Project Administrator  
[JmKluck@SantaFeNM.gov](mailto:JmKluck@SantaFeNM.gov)  
(505) 955-5937

Re: Fort Marcy Change Order-E (ACM Test #3)

Mr. Kluck,

Thank you for the opportunity to provide this quote.

<b>Subtotal:</b>	<b>\$ 580.42</b>
<b>Bond:</b>	<b>\$ 11.61</b>
<b>Tax @ 8.4375%</b>	<b>\$ 49..95</b>
<b>Total:</b>	<b>\$ 641.98</b>

### \*Pricing Breakdown\*

Mobilization	\$ 13.55
Coordination	\$ 124.00
Havana Environmental Testing	\$ 399.90

### \*Markup Per Contract\*

Mobilization	22%	\$ 2.98
Coordination		
Havana Environmental Testing	10%	\$ 39.99

**Scope:** B&D shall provide the following services: Mobilization hours and hours associated with supervision.

Havana shall provide the following services: Take (2) samples of pipe mud fittings.

### **Exclusions:**

- Exterior or interior work not included in the above scope / Correcting existing code violations
- Temporary HVAC, Plumbing, Power, Lighting or Facilities, UEC Charges/ engineering
- Submittals / Engineering / Load calculations / Surveying / Shop Drawings
- Any other major components not identified in the above scope or attached document
- Any and all cost associated with unforeseen site conditions or delays not caused by B&D Industries
- Demo of old pool unit/Install of Pool Unit

### **Assumptions:**

- B&D will have full unrestricted access to work area during this scope
- After Hours and weekend work will be performed during the project
- Ceilings can be left open from work the night before
- All existing utilities and services will accommodate the new install
- Old pool unit will remain in place- B&D will not demo



[www.banddindustries.com](http://www.banddindustries.com)



## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

### NEW MEXICO

101 DE Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

### TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr.  
Amarillo, TX 79110  
**Phone:** (806) 367-8011  
**Fax:** (505) 298-2114

### ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

### NEW YORK

15 Wood Rd, Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

Please contact me should you have questions or concerns. Best Regards,

Jay Espindola  
Project Manager  
[jay@banddindustries.com](mailto:jay@banddindustries.com)  
505-453-7043 (cell)

*This cost proposal is valid for 30 days following issuance by B&D Industries, Inc. If the proposal is accepted after 30 days, B&D reserves the right to revise the price in accordance with commodity pricing changes including, but not limited to, copper, conduit and steel materials. If awarded, B&D reserves the right to review all contract documents associated with the project.*



[www.banddindustries.com](http://www.banddindustries.com)



## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

### NEW MEXICO

101 DP Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

### TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr.  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

### ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

### NEW YORK

15 Wood Rd, Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

April 18<sup>th</sup>, 2018

Quote No: 04.18.18.5

Jason M. Kluck  
Facilities Division Project Administrator  
[JmKluck@SantaFeNM.gov](mailto:JmKluck@SantaFeNM.gov)  
(505) 955-5937

Re: Fort Marcy Change Order-F (Combustion Air)

Mr. Kluck,

Thank you for the opportunity to provide this quote.

<b>Subtotal:</b>	<b>\$ 3,450.65</b>
<b>Bond:</b>	<b>\$ 69.01</b>
<b>Tax @ 8.4375%</b>	<b>\$ 296.97</b>
<b>Total:</b>	<b>\$ 3,861.63</b>

#### \*Pricing Breakdown\*

Mobilization	\$ 76.05
Coordination	\$ 456.00
Material	\$ 1,001.57
Labor	\$ 1,710.00

#### \*Markup Per Contract\*

Mobilization	22%	\$ 16.73
Coordination		
Material	19%	\$ 190.30
Labor		

**Scope:** B&D shall provide the following services:

- Installation of 16"x10" gooseneck to provide combustion air for AHU1.
- Installation of flue from AHU1 through roof to the outside.

**Exclusions:**

- Exterior or interior work not included in the above scope / Correcting existing code violations
- Temporary HVAC, Plumbing, Power, Lighting or Facilities, UEC Charges/ engineering
- Submittals / Engineering / Load calculations / Surveying / Shop Drawings
- Any other major components not identified in the above scope or attached document
- Any and all cost associated with unforeseen site conditions or delays not caused by B&D Industries

**Assumptions:**

- B&D will have full unrestricted access to work area during this scope
- After Hours and weekend work will be performed during the project
- Ceilings can be left open from work the night before
- All existing utilities and services will accommodate the new install
- Old pool unit will remain in place- B&D will not demo



[www.banddindustries.com](http://www.banddindustries.com)



Whatever it takes.

## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

### NEW MEXICO

101 DP Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

### TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr.  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

### ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

### NEW YORK

15 Wood Rd. Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

Please contact me should you have questions or concerns. Best Regards,

Jay Espindola  
Project Manager  
[jay@banddindustries.com](mailto:jay@banddindustries.com)  
505-453-7043 (cell)

*This cost proposal is valid for 30 days following issuance by B&D Industries, Inc. If the proposal is accepted after 30 days, B&D reserves the right to revise the price in accordance with commodity pricing changes including, but not limited to, copper, conduit and steel materials. If awarded, B&D reserves the right to review all contract documents associated with the project.*



[www.banddindustries.com](http://www.banddindustries.com)



## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

### NEW MEXICO

101 DP Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

### TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr.  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

### ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

### NEW YORK

15 Wood Rd. Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

April 19<sup>th</sup>, 2018

Quote No: 04.19.18.5

Jason M. Kluck  
Facilities Division Project Administrator  
[JmKluck@SantaFeNM.gov](mailto:JmKluck@SantaFeNM.gov)  
(505) 955-5937

Re: Fort Marcy Change Order-F (Time Extension)

Mr. Kluck,

Thank you for the opportunity to provide this quote.

<b>Subtotal:</b>	<b>\$ 4,887.33</b>
<b>Bond:</b>	<b>\$ 97.75</b>
<b>Tax @ 8.4375%</b>	<b>\$ 420.62</b>
<b>Total:</b>	<b>\$ 5,405.69</b>

#### \*Contract Extension\*

Six (6) Weeks or (42) Calendar Days

#### \*Pricing Breakdown\*

Connex Rental	\$ 100.00
Skytrakk Rental	\$ 3,500.00
Dumpster Rental	\$ 200.00
Fence Rental	\$ 220.00
Portable Restroom	\$ 87.00

#### \*Markup Per Contract\*

Connex Rental	19%	\$ 19.00
Skytrakk Rental	19%	\$ 665.00
Dumpster Rental	19%	\$ 38.00
Fence Rental	19%	\$ 41.80
Portable Restroom	19%	\$ 16.53

**Scope:** B&D shall provide the following services:

Time Extension of (6) Weeks due to delays caused by equipment and CID Review.

Rental Equipment extension due to delay.

**Exclusions:**

- Exterior or interior work not included in the above scope / Correcting existing code violations



[www.banddindustries.com](http://www.banddindustries.com)



## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

## NEW MEXICO

101 DFRd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

## TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr.  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

## ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

## NEW YORK

15 Wood Rd. Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

- Temporary HVAC, Plumbing, Power, Lighting or Facilities, UEC Charges/ engineering
- Submittals / Engineering / Load calculations / Surveying / Shop Drawings
- Any other major components not identified in the above scope or attached document
- Any and all cost associated with unforeseen site conditions or delays not caused by B&D Industries
- Demo of old pool unit/Install of Pool Unit

### Assumptions:

- B&D will have full unrestricted access to work area during this scope
- After Hours and weekend work will be performed during the project
- Ceilings can be left open from work the night before
- All existing utilities and services will accommodate the new install
- Old pool unit will remain in place- B&D will not demo

Please contact me should you have questions or concerns. Best Regards,

Jay Espindola  
Project Manager  
[jay@banddindustries.com](mailto:jay@banddindustries.com)  
505-453-7043 (cell)

*This cost proposal is valid for 30 days following issuance by B&D Industries, Inc. If the proposal is accepted after 30 days, B&D reserves the right to revise the price in accordance with commodity pricing changes including, but not limited to, copper, conduit and steel materials. If awarded, B&D reserves the right to review all contract documents associated with the project.*



[www.banddindustries.com](http://www.banddindustries.com)



## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

### NEW MEXICO

101 DP Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

### TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr.  
Amarillo, TX 79110  
**Phone:** (806) 367-8011  
**Fax:** (505) 298-2114

### ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

### NEW YORK

15 Wood Rd. Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

May 3<sup>rd</sup>, 2018

Quote No: 05.03.18-1

Jason M. Kluck  
Facilities Division Project Administrator  
[JmKluck@SantaFeNM.gov](mailto:JmKluck@SantaFeNM.gov)  
(505) 955-5937

Re: Fort Marcy Change Order-H (New Feeders)

Mr. Kluck,

Thank you for the opportunity to provide this quote.

<b>Subtotal:</b>	<b>\$ 15,016.66</b>
<b>Bond:</b>	<b>\$ 300.33</b>
<b>Tax @ 8.4375%</b>	<b>\$ 1,292.37</b>
<b>Total:</b>	<b>\$ 16,609.36</b>

#### \*Pricing Breakdown\*

Mobilization	\$ 200.00
Journeyman Labor	\$ 7,200.00
Sunday Journeyman Labor	\$ 2,160.00
Apprentice Labor	\$ 650.00
Material	\$ 3,094.67
Stucco Subcontractor	\$1,000.00

#### \*Markup Per Contract\*

Mobilization	22%	\$ 44.00
Journeyman Labor		
Sunday Journeyman Labor		
Apprentice Labor		
Material	19%	\$ 587.99
Stucco	8%	\$ 80.00

**Scope:** B&D shall provide the following services:

Pull out existing feeders. Pull 1,600ft 500KCMILL Aluminum feeders in 2 parallel runs. Pull 400ft 2/0 500RL Wire. Pull 200ft AlumXhhW2 2/0. Detailed explanation to follow.

#### **Exclusions:**

- Exterior or interior work not included in the above scope / Correcting existing code violations
- Temporary HVAC, Plumbing, Power, Lighting or Facilities, UEC Charges/ engineering
- Submittals / Engineering / Load calculations / Surveying / Shop Drawings
- Any other major components not identified in the above scope or attached document
- Any and all cost associated with unforeseen site conditions or delays not caused by B&D Industries



[www.banddindustries.com](http://www.banddindustries.com)



## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

### NEW MEXICO

101 DFRd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

### TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr.  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

### ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

### NEW YORK

15 Wood Rd. Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

- Demo of old pool unit/Install of Pool Unit

#### Assumptions:

- B&D will have full unrestricted access to work area during this scope
- After Hours and weekend work will be performed during the project
- Ceilings can be left open from work the night before
- All existing utilities and services will accommodate the new install
- Old pool unit will remain in place- B&D will not demo

Please contact me should you have questions or concerns. Best Regards,

Jay Espindola  
Project Manager  
[jay@banddindustries.com](mailto:jay@banddindustries.com)  
505-453-7043 (cell)

*This cost proposal is valid for 30 days following issuance by B&D Industries, Inc. If the proposal is accepted after 30 days, B&D reserves the right to revise the price in accordance with commodity pricing changes including, but not limited to, copper, conduit and steel materials. If awarded, B&D reserves the right to review all contract documents associated with the project.*



[www.banddindustries.com](http://www.banddindustries.com)



## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

### NEW MEXICO

101 DP Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

### TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

### ARIZONA

3454 N. San Marcos Pl  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

### NEW YORK

15 Wood Rd. Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

May 3<sup>rd</sup>, 2018

Quote No: 05.03.18

Jason M. Kluck  
Facilities Division Project Administrator  
[JmKluck@SantaFeNM.gov](mailto:JmKluck@SantaFeNM.gov)  
(505) 955-5937

Re: Fort Marcy Change Order-I (Ceiling Tile)

Mr. Kluck,

Thank you for the opportunity to provide this quote.

<b>Subtotal:</b>	<b>\$ 8,293.43</b>
<b>Bond:</b>	<b>\$ 165.87</b>
<b>Tax @ 8.4375%</b>	<b>\$ 713.75</b>
<b>Total:</b>	<b>\$ 9,173.05</b>

#### \*Pricing Breakdown\*

Mobilization	\$ 216.45
Botone Subcontract	\$ 6,989.58

#### \*Markup Per Contract\*

Mobilization	18%	\$ 38.96
Botone Subcontract	15%	\$ 1,048.44

**Scope:** B&D shall provide the following services:

Install new ceiling grid and tile (1,000 sqf) in weight room only.

#### **Exclusions:**

- Exterior or interior work not included in the above scope / Correcting existing code violations
- Temporary HVAC, Plumbing, Power, Lighting or Facilities, UEC Charges/ engineering
- Submittals / Engineering / Load calculations / Surveying / Shop Drawings
- Any other major components not identified in the above scope or attached document
- Any and all cost associated with unforeseen site conditions or delays not caused by B&D Industries
- Demo of old pool unit/Install of Pool Unit

#### **Assumptions:**

- B&D will have full unrestricted access to work area during this scope
- After Hours and weekend work will be performed during the project
- Ceilings can be left open from work the night before
- All existing utilities and services will accommodate the new install
- Old pool unit will remain in place- B&D will not demo

Please contact me should you have questions or concerns. Best Regards,

Jay Espindola



[www.banddindustries.com](http://www.banddindustries.com)



**Industries, Inc.**

*Whatever it takes.*

## NEW MEXICO

9720 Bell Ave SE  
Albuquerque, NM 87123  
**Phone:** (505) 299-4464  
(866) 315-8349  
**Fax:** (505) 298-2114

## BRANCH OFFICES

### NEW MEXICO

101 DE Rd  
Los Alamos, NM 87544  
**Phone:** (505) 661-8336  
**Fax:** (505) 661-8337

### TEXAS

2118 E. 8th St  
Odessa, TX 79762  
**Phone:** (432) 653-5178  
**Fax:** (432) 653-5179

3928 Business Park Dr.  
Amarillo, TX 79110  
**Phone:** (806) 367-8041  
**Fax:** (505) 298-2114

### ARIZONA

3454 N. San Marcos Pl.  
Bldg B, Suite 3A  
Chandler, AZ 85225  
**Phone:** (480) 632-4002  
**Fax:** (505) 298-2114

### NEW YORK

15 Wood Rd. Space 100  
Round Lake, NY 12151  
**Phone:** (518) 400-7412  
**Fax:** (518) 400-7415

#### Project Manager

[jay@banddindustries.com](mailto:jay@banddindustries.com)

505-453-7043 (cell)

*This cost proposal is valid for 30 days following issuance by B&D Industries, Inc. If the proposal is accepted after 30 days, B&D reserves the right to revise the price in accordance with commodity pricing changes including, but not limited to, copper, conduit and steel materials. If awarded, B&D reserves the right to review all contract documents associated with the project.*



[www.banddindustries.com](http://www.banddindustries.com)

# New Feeders

## Labor

Journeyman 90Hours@ \$80 \$ 7,200.00

Journeyman

Sunday 18 Hours @ \$120 \$ 2,160.00

## Experienced

Apprentice 10 Hours @ \$65 \$ 650.00

## Material

Qty	Description	Cost
1600	500-1C XHHW 600V AL-35STR XLP 90D NO-JKT BLK 500RL WIRE	\$ 2,088.69
2	250MCM AL SPLCE	\$ 41.94
200	ALUMXHHW2/O WIRE	\$ 90.73
50	STEEL HEX NUT	\$ 3.40
10	3-1/2X10FT SCH 40 PVC CONDUIT	\$ 19.65
1	Z-PLTD STL WSHR	\$ 3.25
1	3/4 X 66 FT WHT CODING TAPE	\$ 4.85
1	3/4 X 66 FT RED CODING TAPE	\$ 4.85
1	3/4 X 66 FT BLU CODING TAPE	\$ 4.85
6	ALCU 2COND LUG	\$ 36.23
6	3/8 X 1 HH Z-PLTD MACH TAP BOLT	\$ 0.90
2	2INX60YD SIL DUCT TAPE	\$ 16.18
8	3/4X60FT BLK TAPE	\$ 8.70
1	5GAL PULLING LUBE	\$ 68.07
2	INSLTD SPLC-RED CONN	\$ 67.38
400	2/O-1C XHHW 600V AL-18STR XLP 90D NO-JKT BLK 500RL WIRE	\$ 191.70
3	3-1/2" X 6" ALUMINUM TXT RIGID CONDUIT NIPPLE	\$ 47.23
1	1500FT MEASURE TAPE	\$ 396.07
		\$ 3,094.67