

CITY OF SANTA FE
ENGINEERING DIVISION
PROJECT CHANGE ORDER

ITEM # 19-0332

TO: AUI, Inc.
P.O Box 9825
Albuquerque, NM 87119-9825

Change Order No. Fourteen (14)

Project No.: CIP #810A

Project Name: Cerrillos Rd. Reconstruction, Phase IIC

Your are authorized to make a change in the above contract as follows:

Supplemental Agreement

INCREASE:

Extended Quantities
(See back of form for breakdown) _____
Additional Items - not part of original proposal \$ 32,684.83
(See back of form for breakdown)

REDUCTION:

Reduced Quantities \$ (67,300.00)
(See back of sheet for breakdown)
Liquidated Damages \$ -

SUBTOTAL \$ (34,615.17)
NMGRT 8.4375% \$ (2,920.65)
TOTAL CHANGE ORDER \$ (37,535.82)

JUSTIFICATION:

To establish Item 900005 - Bollards (Pair) at a unit price of \$388.11 Ea. REASON - 1 pair of 2ea Bollards are required to protect Luminaire #18, Sta 11+64, St Michaels LT from parked cars adjacent to the right-of-way. The adjacent property consists of a used car dealership which parks cars up against the right-of-way. The bollards will provide the protection necessary to prevent a vehicle from striking the luminaire when parking. The luminaire cannot be relocated due to sidewalk and right-of-way constraints. The unit price of \$388.11 per pair was derived from the contractors lump sum breakdown for the existing Item 663206 - Water System LS in which bollards were identified. (see Attachment #1). The unit price of \$388.11 per pair or \$195.05 Ea is well below the average unit bid price of \$557.00 ea (See Ave Unit Bid Price Attachment #1a).

To delete Item 716301 - Internally Illuminated Sign at the unit price of \$2,675.00 Ea.

To establish Item 716301-1 - Internally Illuminated Sign with Alternate Mounting at a revised unit price of \$4,037.09 EA.

Reason: The City of Santa Fe has requested a double stationary pendant mount (flag pole) style mounting for the internally illuminated street signs to conform to similar street signs city wide. Special Provision 716-A Section 1.24 specifies a free swinging mount. There is only one manufacturer, Fluoresco Services, that produces a double stationary mount. The increased cost of this item reflects the change in sign mounting. The Contractor's price breakdown has been reviewed and is acceptable. The unit cost to provide for the double stationary pendant mount is \$4,037.09 Ea versus the original bid price of \$2,675.00 Ea for a net increase in unit price of \$1,362.09 Ea. Eight (8) signs with alternate mounts are required for a net increase of \$10,896.72. (See Attachment #2). The contractor's Invoice is attached which verifies prices quoted.

To delete Item 203100 - Borrow at Total Bid Amount of \$23,100.

Reason: Borrow was not needed to complete the project.

To delete Item 203200 - Subexcavation at Total Bid Amount of \$22,800

Reason: Subexcavation was not needed to complete the project.

Contract Time Adjustments:

No additional contract time was requested or required for the work described above as it was completed concurrent with other activities.

All other provisions of the original contract and of the contract bond, including those related to the time, manner and scope of work and payment shall continue unaltered. This document constitutes a binding contractual amendment to the above parent contract, although it is mutually understood that the quantities and total costs herein are estimates only.

Contractor AUI, INC.
By: 







Title PM
Date 5/13/19

CITY OF SANTA FE
ENGINEERING DIVISION
PROJECT CHANGE ORDER

Change Order No. Fourteen (14)

Project No.: CIP #810A

Project Name: Cerrillos Rd. Reconstruction, Phase IIC

Recommended	<u>2/19</u>	2019		ENGINEERING DIVISION DIRECTOR
Recommended	<u>3.19</u>	2019		PUBLIC WORKS DEPARTMENT DIRECTOR
Recommended	<u>3/13</u>	2019		CITY ATTORNEY
Recommended	<u>5/9</u>	2019		FINANCE DEPARTMENT DIRECTOR
Recommended	<u>5/9/</u>	2019		MAYOR OR CITY MANAGER
Attest	<u>5-9-</u>	2019	 cc mtg. 5/8/2019	CITY CLERK