

ITEM # 20-0202

CHANGE ORDER

for:

**Wastewater Management Division POTW On-Call Repair, Replacement and Extension Contract
BID 17/30/B - CIP # 952**

TO: Sub Surface Contracting, Inc.
27-A Paseo De River
Santa Fe, NM 87507

Change Order #: 4
Date: 2/24/2020

You are hereby directed to make the following changes in this contract:

- | | |
|---|---------------|
| 1. Increase compensation (inclusive NMGR) | \$ 135,546.88 |
| 2. For replacement of the sewer line in St. Michaels Drive at St. Vincent Hospital. Work to be performed performed under the current 2019-2020 FY Contract with Sub Surface Contracting, Inc. | |
| 3. Term of Contract will be retroactively increased from July 1, 2019 to June 30, 2020 | |

The work covered by this order shall be performed under the same terms and conditions as that which is included in the original Contract

Original Contract Sum (including gross receipts tax).....	\$ 91,788.35
Net Change by Previous Change Orders	\$ 308,211.65
Contract Sum will be Increased by this Change Order (including gross receipts tax)	\$ 135,546.88
New Contract Sum including this Change Order	\$ 535,546.88

Please review, sign and return all copies of this change order as soon as possible for final approval.

CHANGES APPROVED:

Contractor:

By: See Attached
Title: _____
Date: _____
NM Taxation & Revenue CRS No. 02-104256-000
City of Santa Fe Business Reg. No. 20-00046991

Owner: City of Santa Fe

Waste Water Division Engineer

By: See Attached

Public Utilities Director

By: See Attached

Finance Director

By: Maya McCoy

City Attorney

By: MDM

Senior Assistant City Attorney

Date: _____

Date: _____

Date: 4/9/20

Date: 3/4/20

Mayor

By: MM

Date: 4/10/2020

City Clerk

By: Yolanda Y. Nigro

Date: 4-28-20

GB Htg 4/8/20

ITEM # 20-0202

CHANGE ORDER

for:
Wastewater Management Division POTW On-Call Repair, Replacement and Extension Contract
BID 17/30B - CIP # 952

TO: Sub Surface Contracting, Inc.
27-A Paseo De River
Santa Fe, NM 87507

Change Order #: **4**
Date: **2/24/2020**

You are hereby directed to make the following changes in this contract:

1. Increase compensation (inclusive NMGRT) \$ 135,546.88
2. For replacement of the sewer line in St. Michaels Drive at St. Vincent Hospital. Work to be performed performed under the current 2019-2020 FY Contract with Sub Surface Contracting, Inc.
3. Term of Contract will be retroactively increased from July 1, 2019 to June 30, 2020

The work covered by this order shall be performed under the same terms and conditions as that which is included in the original Contract

Original Contract Sum (including gross receipts tax).....	\$ 91,788.35
Net Change by Previous Change Orders	\$ 306,211.66
Contract Sum will be increased by this Change Order (including gross receipts tax)	\$ 135,546.88
New Contract Sum including this Change Order	\$ 535,546.88

Please review, sign and return all copies of this change order as soon as possible for final approval.

CHANGES APPROVED:

Contractor: [Signature]
By: [Signature]
Title: Authorized
Date: 4-16-2020
NM Taxation & Revenue CRS No. 02-104256-000
City of Santa Fe Business Reg. No. 20-00046991

Owner: **City of Santa Fe**
Waste Water Division Engineer
By: [Signature]
Public Utilities Director
By: [Signature]
Finance Director
By: [Signature]
City Attorney
By: [Signature]
Senior Assistant City Attorney

Date: 4-22-20
Date: 4-22-2020
Date: 4/9/20
Date: 2/4/20

Mayor [Signature]
By: [Signature]
Date: 4/10/2020
City Clerk
By: [Signature]
Date: 6/8/20