## CITY OF SANTA FE AMENDMENT No.1 TO CONSTRUCTION AGREEMENT - ITEM #16.0052

AMENDMENT No.1 (the "Amendment") to the CITY OF SANTA FE Agreement.

dated February 2, 2016 (the "Agreement"), between the City of Santa Fe (the "City") and

EMCO of Santa Fe, LLC. (the "Contractor"). The date of this Amendment shall be the date

when it is executed by the City and the Contractor, whichever occurs last.

## **RECITALS**

- A. Under the terms of the Agreement, Contractor has agreed to provide the City with On Call Roadway and Trails Construction Services
- B. Pursuant to Article 9.21 of the Agreement, and for good and valuable consideration, the receipt and sufficiency of which are acknowledged by the parties, the City and the Contractor agree as follows:
  - 1. TIME COMMENCEMENT AND PROJECT COMPLETION

Article 3 of the Agreement is amended to extend the end date by one (1) year to February 2, 2019.

## 2. COMPENSATION.

Article 4, paragraph A of the Agreement is amended and to increase the amount of compensation for services for fiscal years 2017/18 & 2018/19 by a total of four million dollars and 00/100's (\$4,000,000.00),inclusive of gross receipts tax so that Article 4, paragraph A reads as follows:

A. The City shall pay to the Contractor in full payment for services rendered, a sum not to exceed seven million nine hundred ninety five thousand ten dollars and sixteen cents (\$7,995,010.16) exclusive of gross receipts taxes.

## 3. AGREEMENT IN FULL FORCE.

Except as specifically provided in this Amendment, the Agreement remains and shall remain in full force and effect, in accordance with its terms.

IN WITNESS WHEREOF, the parties have executed this Amendment No.1 to the City of Santa Fe Construction Agreement as of the dates set forth below.

CITY OF SANTA FE:

CONTRACTOR: EMCO OF SANTA FE, LLC

ne Esperiela Mer b) emco of SF,

ATTEST:

APPROVED AS TO FORM:

C, 4 of SF Bus: LICENSE # 18-00117679

CR5 # 03-245374-00-4

APPROVED:

ADAM K. JOHNSON, FINANCE DIRECTOR

Business UnitlLine Item