

ITEM 7	# 18-	1373
--------	-------	------

# **CHANGE ORDER REQUEST [003]**

This CHANGE ORDER REQUEST ("Change Order" or "COR"), dated as of the	$\frac{12-24-18}{($ "Effective Date" $)$ ,
is by and between DENOVO VENTURES LLC, a Colorado limited liability compa	ny (" <i>Denovo</i> "), and City of Santa Fe,
New Mexico (the "Client") (each a "Party" and together the "Parties").	

Pursuant to Denovo **STATEMENT OF WORK (SOW)**, dated the **8th** day of **May**, **2016**, the terms and conditions of this Change Order are in accordance with the terms and conditions set forth in the referenced Statement of Work and governing Master Services Agreement and Supplemental Agreement.

### 1. Change Order Process.

This Change Order Request is the method either Party may utilize to communicate and eventually effectuate changes to the Services. "*Changes*" include (i) the addition, subtraction, modification or other change to any Services, (ii) a change that results in increased or reduced pricing for applicable Services, and (iii) changes to the Service Levels not agreed to as part of the SOW.

The terms and conditions of the Change Order Process are more specifically described in the Statement of Work.

## 2. Proposed Change.

Extend Schedule to June 30, 2019

# 3. Priority of Proposed Change.

Please identify the priority level associated with the proposed change.
☐ Priority 1 – Urgent and Major Impact
☑ Priority 2 – Urgent and Minor Impact
☐ Priority 3 – Not Urgent and Major Impact
<ul> <li>Priority 4 - Not Urgent and Minor Impact</li> </ul>

#### 4. Schedule.

As requested, based on availability. From December 31, 2018 thru June 30, 2019

#### 5. Business Rationale.

The business rational and/or justification associated with this Change Order are:

N/A

# Denovo

6.	Service Level Agreement Impact.		
N/A			
7.	Service Level, Hardware, Infrastructure and Software Environment Impact.		
N/A			
8.	Personnel Impact.		
N/A			
9.	Service Fees.		
N/A			
10.	Travel and Expenses.		
No travel is anticipated.			
11.	Additional Information.		
N/A			
12.	Change Order Acceptance.		
IN WITNESS WHEREOF, Denovo and the Client have executed this Change Order Request as of the date set forth above.			
DENO	VO VENTURES, LLC		
Ву:			
Name	$\sim$ $\sim$ $\sim$ $\sim$ $\sim$		
Title: _	12 714 - 12		
Date.			
NM Taxation & Revenue CRS # 02-447-114-03  City of Santa Fe Business Registration # 18-00133949			
Ony of Sama re business Registration # 10-00133848			

# Denovo

City of Santa Fe

ALAN WEBBER, MAYOR DATE: 12/17/18

ATTEST:

CC mtg. 12/12/18

APPROVED AS TO FORM:

ADAI 10/19
ERIN K. MCSHERRY, CITY ATTORNEY

APPROVED:

52201.530710

**Business Unit Line Item**