

Date of Issuance:	February 5, 2019	Effective Date:	February 5, 2019
Owner:	City of Santa Fe, NM	Owner's Contract No.:	CIP #950
Contractor:	Bradbury Stamm Construction	Contractor's Project No.:	1808
Engineer:	HDR Engineering, Inc.	Engineer's Project No.:	10029382
Project:	Paseo Real Wastewater Treatment Plant – Anaerobic Digesters	Contract Name:	Paseo Real Wastewater Treatment Plant – Anaerobic Digesters

The Contract is modified as follows upon execution of this Change Order:

Description: Change order includes the following: MCR #1 - resize heat exchangers; MCR #2 - increase size of digester manways; MCR #3 - time extension for unforeseen site conditions during demolition; MCR #4 - change valve motor actuators from Auma to Rotork; MCR #6 - change materials for drain lines; MCR #7 - change drives on sludge pumps and grinders; MCR #9 - change materials for buried gas lines; MCR #11 - credit for smaller flame arrestors and deletion of exhaust fan VFDs; MCR #12 - change flow meter manufacturer from ABB to Rosemount; MCR #16 - add additional valves on sludge feed lines; and MCR #17 - changes to digester mixing piping per mixing manufacturer's recommendations.

Attachments: *Change Order No. 1 Summary with BSC Pricing Attachments*


CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: \$ <u>13,869,156.25</u> (Inclusive of NMGRT)	Original Contract Times: <u>300 Calendar Days</u>
[Increase] [Decrease] from previously approved Change Orders – No Previous Change Orders \$ <u>0.00</u>	[Increase] [Decrease] from previously approved Change Orders – No Previous Change Orders <u>0 Calendar Days</u>
Contract Price prior to this Change Order: \$ <u>13,869,156.25</u> (Inclusive of NMGRT)	Contract Times prior to this Change Order: <u>300 Calendar Days</u>
<u>Decrease</u> of this Change Order: \$ <u>(\$28,040.78)</u> (Inclusive of NMGRT)	Increase of this Change Order: <u>10 Calendar Days</u>
Contract Price incorporating this Change Order: \$ <u>13,841,115.47</u> (Inclusive of NMGRT)	Contract Times with all approved Change Orders: <u>310 Calendar Days</u>

RECOMMENDED:
By: 
Engineer (if required)

Title: MAYOR
Date: 4/11/19

ACCEPTED:
By: 
Owner (Authorized Signature)

Title: Mayor
Date: 4/11/19

ACCEPTED:
By: 
Contractor (Authorized Signature)

Title: Project Manager
Date: 4/5/19


CITY OF SANTA FE:


ALAN WEBBER, MAYOR

DATE: 4/1/19

CONTRACTOR:

Bradbury Stamm Construction, Inc.


 Project Manager
NAME & TITLE

DATE: 4/5/19

CRS # 01-107415-009

Business Registration # 17-00110074 (S.F. bus licence)
BRC-2002-275162 (COA business registration)

ATTEST:


YOLANDA Y. VIGIL, CITY CLERK
cc mtg. 3/27/2019

APPROVED AS TO FORM:

 2/26
ERIN K. MCSHERRY, CITY ATTORNEY

APPROVED:


MARY MCCOY, FINANCE DIRECTOR

Business Unit Line Item

~~523468.572960~~

523468.572970