

**CITY OF SANTA FE
AMENDMENT NO. 1 TO
CONSTRUCTION AGREEMENT
ITEM#19-0117**

ITEM # 19-0516

AMENDMENT No. 1 (the "Amendment") to the CITY OF SANTA FE
PROFESSIONAL SERVICES AGREEMENT, dated February 27, 2019 (the

"Agreement"), between the City of Santa Fe (the "City") and AAC Construction, LLC,
(the "Contractor"). The date of this Amendment shall be the date when it is executed by
the City and the Contractor whichever occurs last.

RECITALS

A. Under the terms of the Agreement, Contractor has agreed to provide PRV
Replacement for the City;
B. Pursuant to Article 8 of the Agreement, and for good and valuable
consideration, the receipt and sufficiency of which are acknowledged by the parties, the
City and the Contractor agree as follows:

1. COMPENSATION.

Article 3, paragraph B of the Agreement is amended to increase the amount of
compensation by a total of two hundred fifty thousand dollars (\$250,000) including
applicable gross receipts tax, so that Article 3, paragraph B reads in its entirety as follows:
B. The total compensation under this Agreement shall not exceed five
hundred thousand dollars (\$500,000) including New Mexico gross receipts tax.

2. TERM.

Article 5 of the Agreement is amended to extend the term of the
Agreement, so that Article 5 reads in its entirety as follows:

THIS AGREEMENT SHALL NOT BECOME EFFECTIVE UNTIL

APPROVED IN WRITING BY THE CITY. This Agreement shall begin on date approved by the City, and end on June 30, 2020. The City reserves the right to renew the contract on an annual basis by mutual Agreement not exceed a total of four (4) years in accordance with NMSA 1978, §§ 13-1-150 through 152

3. AGREEMENT IN FULL FORCE.


Except as specifically provided in this Amendment, the Agreement remains and shall remain in full force and effect, in accordance with its terms.

IN WITNESS WHEREOF, the parties have executed this Amendment No. 1 to the City of Santa Fe Agreement as of the dates set forth below.

CITY OF SANTA FE:

CONTRACTOR:


ALAN WEBBER, MAYOR



NAME & TITLE

AAC Construction, LLC

Date: 6/28/19

Date: 5-30-19


ATTEST:


YOLANDA Y. VIGIL, CITY CLERK
LC mtg 6/28/2019

APPROVED AS TO FORM:


ERIN K. MCSHERRY, CITY ATTORNEY
4/24

APPROVED:


MARY MCCOY, FINANCE DIRECTOR