

ITEM # 19-0642Change Order No. 03



Date of Issuance:	June 11, 2019	Effective Date:	June 11, 2019
Owner:	City of Santa Fe, NM	Owner's Contract No.:	CIP #950
Contractor:	Bradbury Stamm Construction	Contractor's Project No.:	1808
Engineer:	HDR Engineering, Inc.	Engineer's Project No.:	10029382
Project:	Paseo Real Wastewater Treatment Plant – Anaerobic Digesters	Contract Name:	Paseo Real Wastewater Treatment Plant – Anaerobic Digesters

The Contract is modified as follows upon execution of this Change Order:

Description: Change order includes the following: MCR #5 - Flow meters for belt filter presses; MCR #8 - delete local control panels for hot water pumps; MCR #10 - SCADA connection for digester cover lid position indicator; MCR #13 - change workstations HP to Dell; MCR #18 - insulation for buried hot water return and hot water supply piping; MCR #19 - additional administration building modifications above the allowance included in the bid; MCR #22 - delete FRP panels and seal CMU inside the equipment building; MCR #24 - coat existing belt filter press dewatering room; and MCR #27 - change FIT 203/204 to electronic flow meters.

Attachments: *Change Order No. 3 Summary with BSC Pricing Attachments.*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price:  \$ <u>13,869,156.25</u> (Inclusive of NMGR)	Original Contract Times:  <u>300 Calendar Days</u>
Increase from previously approved Change Orders – No Previous Change Orders  \$ <u>508,545.07</u> (Inclusive of NMGR)	Increase from previously approved Change Orders – No Previous Change Orders  <u>200 Calendar Days</u>
Contract Price prior to this Change Order:  \$ <u>14,377,701.32</u> (Inclusive of NMGR)	Contract Times prior to this Change Order:  <u>500 Calendar Days</u>
Increase of this Change Order:  \$ <u>165,593.80</u> (Inclusive of NMGR)	Increase of this Change Order:  <u>0 Calendar Days</u>
Contract Price incorporating this Change Order:  \$ <u>14,543,295.12</u> (Inclusive of NMGR)	Contract Times with all approved Change Orders:  <u>500 Calendar Days</u>

RECOMMENDED:		ACCEPTED:	
By: 	By: _____	By: 	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)	
Title: <u>Mangana Pawal</u>	Title: _____	Title: <u>Project Manager</u>	Title: _____
Date: <u>7/10/19</u>	Date: _____	Date: <u>7/8/19</u>	Date: _____


CITY OF SANTA FE:

CONTRACTOR:

Bradbury Stamm Construction, Inc.

  
ALAN WEBBER, MAYOR

DATE: 8/2/19


 Project Manager  
NAME & TITLE

DATE: 7/13/19

CRS # 01-107415-00-09

Business Registration # 19-00110079


ATTEST:

  
YOLANDA Y. VIGIL, CITY CLERK  
cc mtg. 7-31-19

APPROVED AS TO FORM:

 6/14/19  
ERIN K. MCSHERRY, CITY ATTORNEY

APPROVED:

 25.02.19  
MARY MCCOY, FINANCE DIRECTOR

Business Unit Line Item  
52468.572970