

CITY OF SANTA FE, NEW MEXICO

RESOLUTION NO. 2024-41

INTRODUCED BY:

Councilor Alma Castro

A RESOLUTION

APPROVING AMENDMENT NO. 1 TO A LOCAL GOVERNMENT ROADS FUND PROGRAM COOPERATIVE AGREEMENT FROM THE NEW MEXICO DEPARTMENT OF TRANSPORTATION, IDENTIFIED AS CONTROL NUMBER L500532, AND GRANTING A TIME EXTENSION FOR THE PLANNING, DESIGN, AND CONSTRUCTION OF HENRY LYNCH ROUNDABOUT PROJECT.

WHEREAS, the City of Santa Fe (“City”) and the New Mexico Department of Transportation (“NMDOT”) entered into an agreement, Contract No. D19889, identified as Control No. L500532 on August 18, 2023 (“Project”), for \$139,603.00 to plan, design and construct the Agua Fria Street - Henry Lynch Road Roundabout project via Resolution 2023-29 (“Agreement”); and

WHEREAS, the Agreement’s original termination date was December 31, 2024; and

WHEREAS, the City and NMDOT wish to extend the term of the Agreement to allow for additional time for design development of the Project; and

WHEREAS, the intent of this Resolution is to amend the Agreement until December 31, 2025, to design the Project; and

NOW, THEREFORE, BE IT RESOLVED BY THE GOVERNING BODY OF THE CITY OF SANTA FE that it approves extending the term of the Agreement to December 31, 2025.


1 **BE IT FURTHER RESOLVED** that the City accepts responsibility for the Project; assumes
2 the lead role in design development and construction of the Project; agrees to the terms, conditions, and
3 certification and reporting requirements of the Local Government Road Fund cooperative project
4 agreement; and assumes ownership, liability, and maintenance responsibilities for all amenities related
5 to the completion of the Project.

6 PASSED, APPROVED, and ADOPTED this 30th day of October, 2024.

7
8
9 
 Alan Webber (Oct 31, 2024 16:13 MDT)


10 ALAN M. WEBBER, MAYOR

11 ATTEST:

12 
13 _____

14 GERALYN CARDENAS, INTERIM CITY CLERK

15 APPROVED AS TO FORM:

16 
17 _____

18 ERIN K. McSHERRY, CITY ATTORNEY